

SUGGESTED PROCEDURE AND TIMETABLE FOR REVIEW OF AGREED SYLLABUS

Author: Katy Staples
Contact Details: Katy.staples@bristoldiocese.org

1. June to July 2015

- 1.1 Conduct analysis of current syllabus in relation to national, regional and local developments and prepare questionnaire for consultation

2. September 2015 to March 2016

- 2.1 Establish steering group conducts and analyses consultation results: recommendations SACREs
- 2.2 SACRE appoints Agreed Syllabus Committees (ASCs) to review the current syllabus in the light of consultation findings
- 2.3 In the light of ASC suggestions, the steering group develops appropriate materials for Swindon AS and presents them to SACRE

3. March to May 2016

- 3.1 ASCs review new materials
- 3.2 Steering Group amends material as required and assures quality
- 3.3 ASCs approve new syllabus and recommend to LAs for adoption
LAs inform Secretary of State

4. Spring and Summer Terms 2016

- 4.1 Upload new materials to appropriate website
- 4.2 Publicise the launch of the new syllabus in schools and at special network meetings and conduct training for teachers

5. September 2016

- 5.1 New Agreed Syllabus to be in use in schools.

6. *Budget Implications* (If review conference decides that some amendments are required)

- 6.1 Financial Year 2015-16: Costs of steering group conference, consultations and analysis.
Costs of any new writing, editing and artwork for website: working parties/advisers.
Publicity costs.
Agreed Syllabus Conferences meetings.
- Financial Year 2016-17: Syllabus teacher conferences or meetings.