

Appendix 1: Common Farm solar scheme project timelines

Date	Action
10 February 2016	Cabinet report agreed
15 February 2016	Community Interest Company (CIC) Directors appointed by Special Committee
19 February 2016	Final form offer document agreed
February 2016 (Date TBC)	CIC Board meeting held prior to launch
23 February 2016	Launch date – offer open to investors
3 March 2016	Debenture bond offer launch event
28 March 2016	Swindon Advertising campaign
31 March 2016	Swindon residents contacted with notice on the bond offer through Council Tax letter
30 June 2016	Solar farm build complete and energised