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Section 38 Works Process Flow Chart
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Minor Section 278 Works Process Flow Chart
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Full Section 278 Works Process Flow Chart

Planning Consent Issued

S278 application form,
deposit fee, drawings and

calculations submitted to TDM

Estimated cost of 
works, bond 
& liquidated 

damages calculated

Technical Design Checks
(28 day response time)

Amendments needed?

No Yes

Technical Approval Granted
& second part fees paid

Design Comments Issued

Agreement signed & Bond secured

Developer provisionally
books roadspace with

SBC Streetworks
(up to 12 weeks’ notice

required)

Resubmission / 
meeting with

designer

SBC Consultees
Civils

Lighting
Drainage
Signals

Structures
Traffic / TRO

Early instruction 
to SBC Legal to 
draft Agreement

Follow up 
instruction to 

SBC Legal

SSEDs flagged to
Streetworks&

Gazetteer 

As built surveys
& asset records 

submitted

Provisional Certificate Issue
& partial bond reduction

Remedial works

Maintenance period
(length specified in 

Clauses of Agreement)

Final 
Certificate Issue

Adoption &
bond released

Remedial works

Contractor confirms road space and
other Streetworks requirements 

Construction phase – in
accordance with SBC Key Stages


